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0 Installation at LArTF
= Since the last AEM report
= Plans for the coming month
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Installation at LArTF - August

0 Piping attached directly to
the vessel

= Consists of six pipes/welds
= Five failed the weld inspection

o Cut off and re-done

o Much discussion as to causes and
any changes to procedures going
forward

o uB Project is finalizing a report for
Lab Mgmt
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Installation at LArTF - August

o Bring the Platform back in
= Guardrails, decking

= Has cable trays attached, for
detector readout & control

= Cable tray prep work
o Connecting sections
o Line with ground shield
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0 Install cables into tray

= Below the platform

= \WWe do this before the
racks come in

= Completed!
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LArTF Installation - next steps

0 Laser calibration system
= Maps the TPC electric field

= This week and next, by Bern
collaborators

= Apparatus is installed onto and
into the cryostat — more below-
the-Platform work

o Box holding the laser sits on a pre-
mounted table

o Mirror and support system hangs
from the apparatus attached to a
flange
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LArTF Installation - next steps

0 Readout Racks
= Staged now at DAB — get pORC

= Begin moving these to LArTF
late this month

Piping staged at Lab F

= Electrical hookup, cabling
o More piping
= A few pipes are located under the
platform —one is in place

= Most piping installation follows
after the detector below-platform
work

o From the 3 week of
September onward

= Some technicians called up for
Shutdown work

o We adapt our plans to
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